
 
 
 
 
Post Implementation Evaluation Report 
 
Monitoring Tools – Social and Rehabilitation Services 
 
Project Dates:  3/2005 through 9/2005 
Project Cost:  $236,100 
 
Project Objectives 
In March 2005, SRS initiated a project to evaluate, obtain and install products to 
assist in monitoring of web applications.  The use of these tools will facilitate SRS 
to move forward with current web applications. 
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